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This guidance note aims to clarify what a BIM Execution Plan is and why you will be 

required to prepare one.  It sets out how to structure a BIM Execution Plan, the 

information that should be included and how the document should be used 

throughout the life of a project. 
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1. What is a BIM Execution Plan? 

 

A BIM Execution Plan (BEP) is a document that sets out how information on a project will be 

managed to ensure interoperability between all parties and the delivery of the client’s goals 

for the project. 

 

Where a project is privately procured, the client may or may not formally request a BIM 

Execution Plan.  However to maximise the benefits of the BIM process it is essential to have 

an agreed BIM Execution Plan which identifies the BIM methodology to be used in managing 

the project. 

 

Where a project is publicly procured, the client or procuring body will issue the Employer’s 

Information Requirements (EIR) as part of the Employers Requirements or tender 

documentation.  These will outline the client’s goals for the project and any specific 

requirements for the management of project information. The procurement process will 

require you as a consultant team member, to prepare a pre contract BIM Execution Plan in 

response to the Employer’s Information Requirements and agreed with your fellow team 

consultants. 

 

Typical contents for the Employer’s Information Requirements are listed in Section 5.3 of 

PAS1192-2:2013. These include a competency assessment to determine your capability, 

capacity and experience of managing projects using BIM. 

 

Following contract award, your team will be required to prepare the full BIM Execution Plan.  

This should define your team’s methodology for delivering the project using BIM, confirm 

your team’s capabilities and that all parties have agreed and are committed to the BIM 

Execution Plan. 

 

The BIM Execution Plan remains a live document throughout the life of the project, reviewed 

regularly and updated as necessary. 

 

 

2. Who writes the BIM Execution Plan? 

 

The BIM Execution Plan is a collaborative document to be produced by the team. There 

should be only one BIM Execution Plan and all parties to the project must agree its contents 

and commit to implementing them. 
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3. What should the BIM Execution Plan contain? 

 

The contents of the pre-contract BIM Execution Plan as listed in PAS 1192-2:2013 shall 

consist of everything requested in the EIR plus the following information: 

 

 The Project Implementation Plan (PIP) 

o The supplier BIM assessment 

o The supplier information technology assessment 

o The supplier resource assessment 

 Project goals for collaboration and information modelling 

 Major project milestones consistent with the project programme 

 Project Information Model (PIM) deliverable strategy 

 

The contents of the post contract-award BIM Execution Plan as listed in PAS 1192-2:2013 

shall consist of everything requested in the EIR plus the following information: 

 

 Management 

o Roles, responsibilities and authorities 

o Major project milestones consistent with the project programme 

o Project Information Model (PIM) deliverable strategy (for example the CIC 

Schedules) 

o Survey strategy including the use of point clouds, light detecting and ranging 

(LIDAR) or global navigation satellite systems (GNSS) 

o Existing legacy data use 

o Approval of information 

o Project Information Model (PIM) authorization process 

 Planning and documentation 

o Revised Project Information Plan (PIP) confirming the capability of the supply 

chain 

o Agreed project processes for collaboration and information modelling 

o Agreed matrix of responsibilities across the supply chain 

o Task Information Delivery Plan (TIDP) 

o Master Information Delivery Plan (MIDP) 

 The standard method and procedure 

o The volume strategy 

o Project Information Model (PIM) origin and orientation (which may also be 

geo-references to the earth’s surface using a specified projection); 

o File naming convention; 

o Layer naming convention, where used; 

o Agreed construction tolerances for all disciplines; 

o Drawing sheet templates; 

o Annotation, dimensions, abbreviations and symbols; and 

o Attribute data; 

 The IT solutions: 

o Software versions; 

o Exchange formats; and 

o Process and data management systems. 
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Detailed information on all of these topics is presented in PAS 1192-2:2013. Detailed 

information on Standard Method and Procedure can be found in BS 1192:2007. 

 

Note 

 

This guidance note is prepared for practice in the UK with reference to UK guidance. For 

practices operating outside the UK you should determine the specific requirements and seek 

guidance within that jurisdiction. 
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